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Mr. Dion Novak 
Superfund Division 
United States Environmental Protection Agency 
77 West Jackson Boulevard, Mail Code: SR-6J 
Chicago, IL 60604 

Re: Monthly Progress Report - July 2004 
Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative 
Order by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and 
includes activities conducted during July 2004. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• ENVIRON submitted a letter to USEPA dated July 15, 2004 providing detailed 
responses to USEPA's May 3, 2004 comment letter concerning the March 2004 
draft Screening Level Ecological Risk Assessment (SLERA). 

• USEPA issued a letter dated July 29,2004, which indicated that the responses 
and proposed document revisions to the draft Human Health Risk Assessment 
(HHRA) contained in ENVIRON's June 29, 2004 letter to USEPA are 
acceptable and reflect recent discussions. USEPA further requested submission 
of the revised HHRA by August 19, 2004. 

• USEPA issued a letter dated July 29, 2004, which conditionally approved the 
responses and proposed document revisions to the SLERA contained in 
ENVIRON's July 15, 2004 letter. USEPA further requested submission of the 
revised report by August 19, 2004. 

II. Difficulties Encountered During Reporting Month 

No difTiculties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

IV. Sampling and Testing Results 

No sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to 
this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for August 2004: 

• Submit the revised risk assessment reports by August 19, 2004. 

If you have any questions concerning this progress report, please do not hesitate to contact 
me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 
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Attachment 

cc: Thomas Krueger, Esq. - USEPA, Region 5 
Rick Lanham - lEPA, Bureau of Land 
Chris English - CH2M Hill 
John Ix, Esq. - Dechert 
Paul Harper - Eagle-Picher 
Gordon Kuntz - Sherwin-Williams Company 
Roy Ball - ENVIRON International Corporation 
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